
Department of Homeland Security

2IÀFH�RI�,QVSHFWRU�*HQHUDO
 

 
CBP Did Not Effectively Plan and Manage Employee 


Housing in Ajo, Arizona
 

OIG-14-131 September 2014
 



 
              

 
 

        

 

  

 OFFICE OF INSPECTOR GENERAL 
       Department of Homeland Security

  Washington, DC 20528 / www.oig.dhs.gov 

SEP 3 2014   
 
 
MEMORANDUM FOR:  	 Eugene H. Schied  

Assistant Commissioner 
Office of Administration  
U.S. Customs and Border Protection  

 for 
FROM: Anne 	  L. Richards  

Assistant Inspector General for Audits  
 
SUBJECT: 	 CBP Did Not Effectively  Plan and Manage Employee  

Housing in Ajo, Arizona  
   
Attached for  your  action is our  final report, CBP Did Not Effectively Plan and  
Manage Employee Housing in Ajo, Arizona. We incorporated the formal comments from  
U.S. Customs and Border Protection (CBP).   
 
The report contains five recommendations aimed at improving CBP’s planning and  
management of future housing projects. Your office concurred with all  
recommendations and submitted a management decision  for each recommendation.   
Recommendations #2 and #4  are unresolved and open. As prescribed  by the 
Department of Homeland Security Directive 077-01, Follow-Up and Resolutions for Office  
of Inspector General Report Recommendations, within 90 days of the date  of this 
memorandum, please provide our office with a written response that includes your  
(1) agreement or disagreement, (2) corrective action  plan, and (3) target completion 
date for each recommendation. Also, please include responsible parties and any other  
supporting documentation necessary to inform us about the current status of the 
recommendation.  
 
Based on information provided in your response  to the draft report, we consider 
recommendations #1 and #3 resolved and closed; recommendation #5  is resolved and  
open. Once your office has fully implemented the recommendation, please submit a 
formal closeout letter to us within 30  days so that  we may close the recommendation. 
The memorandum should be accompanied by evidence of completion of agreed-upon 
corrective actions and of the disposition of any monetary amounts.   
 
Please email a signed PDF copy of all responses and closeout requests  to 
OIGAuditsFollowup@oig.dhs.gov.  
 

mailto:OIGAuditsFollowup@oig.dhs.gov
http:www.oig.dhs.gov
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Consistent with our responsibility under the  Inspector General Act, we will provide  
copies of our report to appropriate congressional committees with  oversight and  
appropriation responsibility over the Department of Homeland Security.  We will post  
the report on our website for public dissemination.  
   
Please call me with any questions, or your staff may contact John E. McCoy II, Deputy 
Assistant Inspector General for Audits, at (202) 254-4100.  
 
Attachment   
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Executive�Summary�� 
� 
U.S.�Customs�and�Border�Protection�(CBP)�secures�our�Nation’s�borders�and�facilitates� 
lawful�international�trade�and�travel�while�enforcing�Federal�laws�and�regulations.�To� 
accomplish�its�mission,�CBP�often�stations�officers�and�agents�in�remote�areas�of�the� 
country�without�adequate�housing�options.�In�2008,�CBP�identified�a�need�for�employee� 
housing�along�the�southwest�border,�particularly�in�Arizona�and�Texas,�given�the� 
remoteness�and�limited�housing�market.�CBP�began�planning�the�construction�of� 
employee�housing�in�Ajo,�Arizona,�in�2008�and�completed�construction�in�late�2012.�We� 
conducted�this�audit�to�determine�whether�CBP�followed�good�business�practices�in� 
planning�and�managing�employee�housing�in�Ajo,�Arizona.�� 
� 
CBP�did�not�effectively�plan�and�manage�employee�housing�in�Ajo,�Arizona,�and�made� 
decisions�that�resulted�in�additional�costs�to�the�Federal�Government.�Specifically,�CBP:� 
� 
x Paid�a�premium�price�for�land;�� 
x Built�21�twoͲ�and�threeͲbedroom�familyͲstyle�houses,�rather�than�the� 

recommended�oneͲbedroom�apartmentͲstyle�housing;�and�� 
x Included�nonessential�items�in�the�houses,�as�well�as�amenities,�without� 

adequate�justification.�� 
� 
While�it�was�constructing�the�21�familyͲstyle�houses,�CBP�funded�a�second�housing� 
project�in�Ajo�by�purchasing�20�mobile�homes�for�$2.4�million.�CBP�paid�the�General� 
Services�Administration�to�manage�the�project,�but�did�not�adequately�justify�using�its� 
services.�CBP�also�increased�project�funding�seven�times�without�specifying�the�reason� 
for�the�increases�and�how�the�funds�would�be�spent.�These�issues�occurred�because�CBP� 
ignored�recommendations�from�a�study�conducted�to�guide�the�project.�In�addition,�CBP� 
did�not�have�procedures�to�prevent�purchasing�more�land�than�was�necessary,�as�well�as� 
nonessential�items�and�amenities.�CBP�also�bypassed�key�acquisition�controls�and� 
procedures.� 
� 
As�a�result,�CBP�spent�about�$680,000�per�house�and�about�$118,000�per�mobile�home� 
for�employee�housing�in�Ajo,�which�was�significantly�more�than�the�Ajo�average�home� 
price�of�$86,500.�We�identified�about�$4.6�million�CBP�spent�on�the�project�that�could� 
have�been�put�to�better�use.�According�to�CBP,�once�funding�becomes�available,�it�plans� 
to�build�more�houses�in�Lukeville,�close�to�Ajo.� 
� 
We�made�five�recommendations�to�improve�CBP’s�planning�and�management�of�future� 
housing�projects.�CBP�concurred�with�all�five�recommendations�and�has�begun� 
implementing�corrective�actions�to�address�our�findings.� 
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Background�� 
� 
CBP�secures�our�Nation’s�borders�and�facilitates�lawful�international�trade�and�travel� 
while�enforcing�Federal�laws�and�regulations.�To�accomplish�its�mission,�CBP�often� 
stations�officers�and�agents�in�remote�areas�of�the�country.�CBP�operates�about�329� 
ports�of�entry�(POE)�along�nearly�7,000�miles�of�the�U.S.�border.�According�to�CBP,�the� 
most�significant�challenge�to�increasing�enforcement�is�a�lack�of�available�housing�in� 
remote�locations.�� 

� 
Generally,�the�Federal�Government�relies�on�the�private�housing�market�to�provide� 
housing�for�its�civilian�employees.�The�Office�of�Management�and�Budget’s�(OMB)� 
Circular�AͲ45,�Revised,�which�covers�rental�and�construction�of�Government�quarters,� 
guides�agencies�on�how�to�construct�new�housing�in�areas�where�there�is�an�inadequate� 
private�housing�market.�CBP’s�Facilities�Management�and�Engineering�Directorate� 
(FM&E)�manages�CBP’s�housing�projects�and�oversees�the�maintenance,�repair,�and� 
operation�of�existing�housing.�According�to�CBP,�FM&E�is�responsible�for�325�housing� 
units,�various�office�spaces,�and�facilities�nationwide.�� 
� 
In�2008,�CBP�identified�a�need�for�employee�housing�along�the�southwest�border.� 
Arizona�and�Texas�presented�enforcement�challenges,�given�the�remoteness�and�limited� 
housing�market.�In�2009,�CBP�proposed�a�master�development�plan�for�employee� 
housing�at�six�locations:�Ajo,�Arizona;�Piegan,�Montana;�Presidio,�Texas;�Sierra�Blanca,� 
Texas;�Sanderson,�Texas;�and�Van�Horn,�Texas.��� 

CBP�prioritized�developing�Ajo,�Arizona,�because�it�anticipated�higher�border�crossings� 
at�the�nearby�POE�in�Lukeville,�Arizona.�CBP�also�expected�an�increase�in�staff�at�the� 
Lukeville�POE�and�the�Ajo�Border�Patrol�Station.�CBP�completed�the�CBP�Housing� 
Program�Feasibility�Study�for�Ajo,�Arizona�(Ajo�study),�to�evaluate�the�existing�housing� 
conditions,�employee�needs,�and�housing�alternatives�in�Ajo.�According�to�the�Ajo�study,� 
the�housing�in�the�Ajo�private�rental�market�would�not�accommodate�Office�of�Field� 
Operations�(OFO)�and�Office�of�Border�Patrol�(OBP)�staff�and�future�planned�increases�in� 
staff.�The�Ajo�study�projected�it�would�cost�about�$585,000�per�house�to�construct�the� 
planned�housing�in�Ajo.� 

CBP�decided�to�build�in�Ajo�because�of�its�proximity�to�the�Ajo�Border�Patrol�Station�and� 
relatively�short�distance�from�the�Lukeville�POE.�Lukeville�does�not�offer�community� 
services,�and�its�residents�rely�on�schools�and�rental�properties�in�Ajo.�CBP�entered�into� 
an�agreement�with�the�General�Services�Administration�(GSA)�to�plan,�design,�and� 
construct�facilities�to�support�the�housing�project�in�Ajo.�GSA�is�responsible�for�meeting� 
the�real�estate�space�requirements�of�Federal�agencies.�According�to�CBP,�GSA�was�best� 
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qualified�to�manage�the�project,�given�its�extensive�knowledge�from�previous� 
experience�with�CBP�projects.�� 

Results�of�Audit� 
� 
CBP�did�not�effectively�plan�and�manage�employee�housing�in�Ajo,�Arizona,�and�made� 
decisions�that�resulted�in�additional�costs�to�the�Federal�Government.�Specifically,�CBP:� 
� 
x Paid�a�premium�price�for�land;�� 
x Built�21�twoͲ�and�threeͲbedroom�familyͲstyle�houses,�rather�than�the� 

recommended�oneͲbedroom�apartmentͲstyle�housing;�and�� 
x Included�nonessential�items�in�the�houses,�as�well�as�amenities,�without� 

adequate�justification.�� 
� 
While�it�was�constructing�the�21�familyͲstyle�houses,�CBP�purchased�20�mobile�homes� 
for�$2.4�million�to�satisfy�the�same�need�as�the�permanent�housing.�CBP�paid�GSA�to� 
manage�the�project,�but�did�not�adequately�justify�using�its�services.�CBP�also�increased� 
project�funding�seven�times�without�specifying�the�reason�for�the�increases�and�how�the� 
funds�would�be�spent.�These�issues�occurred�because�CBP�personnel�ignored� 
recommendations�from�the�Ajo�study.�In�addition,�CBP�did�not�have�procedures�to� 
prevent�the�purchase�of�more�land�than�was�necessary,�as�well�as�household�items�and� 
unnecessary�amenities.�CBP�also�bypassed�key�acquisition�controls�and�procedures.�� 
� 
As�a�result,�CBP�spent�about�$680,000�per�house�and�about�$118,000�per�mobile�home� 
for�employee�housing�in�Ajo,�which�was�significantly�more�than�the�Ajo�average�home� 
price�of�$86,500.�We�identified�about�$4.6�million�spent�on�the�project�that�could�have� 
been�put�to�better�use.�According�to�CBP,�once�funding�becomes�available,�it�plans�to� 
build�more�houses�in�Lukeville,�close�to�Ajo.��� 
� 

Land,�Housing,�and�Nonessential�Items�and�Amenities� 
� 
In�December�2012,�CBP�completed�the�construction�of�21�twoͲ�and�threeͲ 
bedroom�houses.�According�to�CBP,�it�designed�the�houses�to�be�durable,� 
climate�appropriate,�and�energy�efficient.�The�employee�housing�includes�a� 
centrally�located�recreational�space�with�shaded�picnic�areas�and�barbecue�pits.� 
In�addition,�CBP�purchased�20�mobile�homes�and�placed�them�at�a�nearby� 
mobile�home�park�for�use�as�employee�housing.�CBP�has�spent�about�$17�million� 
for�employee�housing�in�Ajo.�Appendix�C�provides�details�on�the�costs.� 
� 
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Throughout�the�housing�project�in�Ajo,�CBP�made�decisions�about�acquiring�land,� 
the�size�and�type�of�houses,�and�household�items�and�amenities�that�increased� 
the�price�of�the�houses�and�the�cost�to�the�Department�of�Homeland�Security� 
(DHS).�This�occurred�because�CBP�personnel�ignored�recommendations�from�the� 
Ajo�study.�CBP�also�did�not�have�procedures�to�prevent�the�purchase�of�more� 
land�than�was�necessary,�as�well�as�unnecessary�household�items�and�amenities.��� 
� 
CBP�purchased�property�that�added�unnecessary�costs�to�the�project.�CBP�paid� 
about�$975,000,�or�almost�triple�the�amount�it�may�have�actually�needed�to�pay,� 
for�12�acres�of�land.�According�to�CBP,�it�selected�this�location�because�the�other� 
three�properties�available�in�Ajo�were�undesirable,�undeveloped,�or�not�large� 
enough�to�accommodate�the�number�of�houses�it�planned�to�build.�CBP� 
eliminated�Lukeville�as�a�possible�location�based�on�the�recommendations�of�its� 
Office�of�Internal�Affairs,�which�cited�the�site’s�adjacency�to�the�border�with� 
Mexico�and�the�unpredictable�nature�of�border�violence�in�the�southwest.�CBP� 
did�not�conduct�a�threat�assessment�to�verify�that�the�location�in�Lukeville,� 
which�was�the�least�expensive�option,�should�be�eliminated.��� 
� 
The�land�CBP�chose�was�a�mobile�home�park�containing�five�privately�owned� 
mobile�homes�with�75Ͳyear�prepaid�leases.�To�comply�with�Federal�regulations,1� 
CBP�bought�out�the�mobile�home�occupants’�75Ͳyear�leases�and�paid�their� 
relocation�expenses,�which�cost�about�$575,000.�According�to�the�Ajo�study,�CBP� 
did�not�need�the�portion�of�land�with�mobile�homes�to�satisfy�OFO’s�housing� 
needs.�A�CBP�official�warned�that�using�this�particular�property�would�lead�to�a� 
greater�cost�to�the�government�since�CBP�was�required�to�purchase�the�leases� 
and�pay�relocation�expenses.�� 
� 
In�addition�to�the�extra�cost�associated�with�the�leases,�CBP�paid�$64,350�(19� 
percent)�more�than�the�appraised�value�of�the�land.�A�real�estate�appraisal� 
determined�the�land’s�value�was�$335,650.�The�seller�proposed�a�price�of� 
$518,000.�To�expedite�the�process�and�avoid�a�lengthy�Federal�land�seizure,�a� 
memorandum�to�the�former�Executive�Director�recommended�approval�of�a� 
counter�offer�of�$400,000.� 
� 
CBP�offered�to�purchase�the�land�before�evaluating�the�cultural,�social,�and� 
environmental�impact�of�housing�construction�as�required�by�Federal�law.�In� 
doing�so,�CBP�took�a�risk�that,�depending�on�the�outcome�of�the�evaluation,�it� 

������������������������������������������������������� 
1�The�Uniform�Relocation�Assistance�and�Real�Property�Acquisitions�Policies�Act�of�1970�mandates�that� 
Federal�agencies�pay�relocation�benefits�to�tenants�and�owners�displaced�by�federally�funded�projects.� 
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might�not�be�able�to�build�on�the�land�and�would�possibly�have�to�sell�or�donate� 
it.��� 

� 
During�the�award�of�the�construction�contract,�CBP�did�not�have�the�total� 
amount�of�funding�necessary�to�build�on�the�entire�property.�Although�the�12� 
acres�could�have�accommodated�46�houses,�CBP�only�had�funding�to�build�21� 
houses.�Even�though,�at�the�time�of�the�Ajo�study,�CBP�was�aware�it�had�limited� 
funding�for�the�size�of�the�land�and�the�planned�number�of�houses,�it�decided�to� 
develop�the�site�first�and�adjust�the�funding�and�construction�schedule� 
accordingly.�As�a�result,�more�than�half�the�land�(6.63�acres)�worth�$183,459� 
remains�vacant.�CBP�plans�to�build�at�a�different�location�in�Lukeville�and�has�no� 
plans�to�build�additional�houses�on�this�vacant�property.�See�figure�1.�� 

� 

� 
Figure�1:�Land�and�CBPͲbuilt�Housing�in�Ajo,�Arizona� 
Source:�CBP�photo,�with�markings�added�by�Office�of�Inspector�General�(OIG)�to�show�the�unused� 
land� 
� 
CBP�designed�and�built�housing�that�exceeded�employee�needs.�In�2009,�CBP� 
conducted�the�Ajo�study�to�determine�the�number�of�houses,�family�size,�and� 
type�of�dwelling�needed�for�OFO�and�OBP�at�the�Lukeville�POE�and�the�Ajo� 
Border�Patrol�Station.�The�study�concluded�that�OFO�and�OBP�staff�needed�oneͲ 
bedroom�apartmentͲstyle�housing�for�use�during�the�workweek.�According�to� 
the�information�CBP�collected�during�the�Ajo�study,�80�percent�of�the�OFO� 
officers�were�single�and�89�percent�of�the�officers�owned�a�permanent�residence� 
in�another�location.�CBP�did�not�collect�the�information�for�border�patrol�agents� 
working�at�the�Ajo�Border�Patrol�Station.�Instead,�CBP�calculated�OBP’s�Ajo� 

www.oig.dhs.gov� 5� OIGͲ14Ͳ131� 

�
 

www.oig.dhs.gov�


       
OFFICE OF INSPECTOR GENERAL 

Department of Homeland Security 

housing�needs�based�on�information�collected�from�another�similarly�sized� 
border�patrol�station.�� 
� 
Rather�than�build�the�recommended�oneͲbedroom�apartmentͲstyle�housing,�CBP� 
built�21�twoͲ�and�threeͲbedroom�familyͲstyle�houses,�ranging�in�size�from�1,276� 
to�1,570�square�feet.�In�building�the�familyͲstyle�houses,�CBP�ignored�the� 
recommendations�made�in�the�Ajo�study�to�build�workweek�housing�for�single� 
OFO�officers.�According�to�the�Ajo�study,�“Since�CBP�housing�is�elective,�CBP� 
must�be�careful�about�the�quality,�quantity�and�types�of�housing�it�develops.�The� 
result�of�not�doing�so�is�that�the�housing�units�may�be�constructed�but�not� 
occupied,�which�has�occurred�before.”�The�study�also�noted,�“Many�of�the�single� 
officers�are�at�the�lowest�rung�of�the�pay�scale�and�do�not�want�to�pay�for� 
additional�bedrooms�that�they�will�not�use.”�� 
� 
CBP�designed�the�houses�to�include�nonessential�or�upgraded�items,�which� 
added�unnecessary�costs.�For�example,�the�houses�have�quartz�countertops�and� 
stainless�steel�appliances�in�the�kitchens,�freeͲstanding�additional�freezers,� 
wireless�ceiling�fans,�plantation�shutters,�and�walkͲin�pantries.�According�to�a� 
CBP�official,�higher�quality�items�were�used�because�CBP�believed�if�“they�spent� 
more�up�front,�they�would�save�money�in�the�end.”�CBP�said�it�selected�higher� 
priced�wireless�fans�to�avoid�having�to�replace�the�pull�strings�on�standard�ceiling� 
fans.�CBP�was�unable�to�provide�cost�comparisons�or�support�how�its�decisions� 
resulted�in�cost�savings.�Figure�2�shows�some�of�the�houses�built�in�Ajo.� 
� 

� 
Figure�2:�Exterior�view�of�the�CBPͲbuilt�houses�in�Ajo�� 
Source:�DHS�OIG� � 
  

�
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CBP�built�attached�garages�measuring�about�748�square�feet�with�27Ͳfoot� 
ceilings.�According�to�our�research,�a�garage�of�this�size�could�accommodate�at� 
least�three�cars.�CBP�said�it�built�the�garages�for�storage�and�because�of�the� 
Arizona�climate.�CBP�decided�the�large�garages�would�ensure�employees�had� 
enough�space�to�accommodate�two�large�personal�vehicles,�as�well�as�storage� 
space�for�work�gear.�According�to�a�CBP�official,�most�agents�and�officers� 
assigned�to�the�Lukeville�POE�and�Ajo�station�have�two�cars.�However,�CBP�could� 
not�provide�supporting�documentation�for�this�statement.�Additionally,�the�study� 
concluded�that�although�a�carport�or�canopy�to�shade�vehicles�was�a�desired� 
feature,�garages�were�unnecessary.�Figure�3�shows�a�garage�attached�to�a�CBPͲ 
built�house.�� 
� 

Figure�3:�Interior�of�attached�garage�in�Ajo� 
Source:�CBP�official�� � 
� 
CBP�spent�additional�funds�to�build�an�outdoor�community�area�with�picnic� 
tables�and�grills.�According�to�CBP,�it�wanted�to�build�a�sense�of�community� 
among�OFO�and�OBP�employees.�However,�according�to�the�Ajo�study,�Ajo�offers� 
sufficient�community�amenities,�such�as�a�library,�recreation�center,�swimming� 
pool,�bowling�alley,�golf�course,�and�extensive�picnic�areas.�Figures�4�and�5�show� 
the�community�area�and�amenities�adjacent�to�the�employee�housing.� 

� 
� 
� 
� 
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Figures�4�and�5:�Community�area�adjacent�to�CBPͲbuilt�houses�in�Ajo,�Arizona� 
Source:�DHS�OIG� 
� 
In�including�these�items�and�amenities�in�the�housing�project,�CBP�disregarded� 
its�study�recommendations�and�spent�funds�unnecessarily.�CBP�did�not�have� 
procedures�to�prevent�purchasing�these�upgraded�items�for�the�houses�and� 
adding�amenities,�such�as�the�oversized�garages�and�the�outdoor�community� 
area.�For�example,�CBP’s�policies�do�not�require�cost�comparison�or�additional� 
levels�of�approval�for�these�types�of�decisions.�CBP�was�unable�to�show�how� 
much�the�upgraded�items�and�amenities�increased�overall�project�costs.�� 
� 
Since�the�completion�of�the�Ajo�project,�the�houses�have�not�been�fully� 
occupied,�which�may�be�partially�caused�by�the�rental�rates.�As�of�March�2014,�� 
4�of�21�houses�in�Ajo�were�vacant.�During�our�site�visits,�some�officers�and� 
agents�attributed�the�vacancies�to�the�rental�prices.�At�the�time�we�completed� 
fieldwork,�the�price�to�rent�the�twoͲ�and�threeͲ�bedroom�houses�ranged�from� 
about�$1,075�to�$1,314�for�a�single�tenant.�Although�CBP’s�rental�prices�are� 
based�on�local�market�rates,�the�final�rent�includes�the�base�rate�plus�additional� 
costs�associated�with�the�house’s�condition,�size,�and�amenities.�Had�CBP�built� 
less�expensive�workweek�housing�as�recommended�by�the�Ajo�study,�the� 
additional�costs�and�thus,�the�rental�rates,�might�have�been�lower.�According�to� 
several�CBP�officials,�to�lower�the�rental�price,�some�employees�were�sharing� 
houses.� 

� 
Figure�6�shows�the�number�of�twoͲ�and�threeͲbedroom�houses�that�have�been� 
vacant�from�the�time�they�were�ready�for�occupancy�in�January�2013�to�March� 
2014.� 

�
 
�
 
�
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Figure�6:�Number�of�Vacant�CBPͲbuilt�Houses�in�Ajo,�Arizona,�� 
January�2013оMarch�2014� 

� 
� Source:�DHS�OIG�analysis�of�FM&E�Ajo�CBPͲbuilt�housing�vacancy�information� 

� 
Mobile�Homes� 

� 
At�the�same�time�it�was�developing�the�twoͲ�and�threeͲbedroom�employee� 
houses,�CBP�approved�a�second�housing�project�of�20�mobile�homes�costing�$2.4� 
million.�In�2010,�CBP�purchased�20�doubleͲwide�mobile�homes�and�entered�into� 
a�5Ͳyear�lease�at�a�mobile�home�park.�To�fund�the�purchase�and�lease,�CBP� 
modified�a�reimbursable�work�authorization�(RWA)�it�was�using�to�transfer�funds� 
to�GSA�for�the�familyͲstyle�houses.�According�to�the�justification,�CBP�purchased� 
the�mobile�homes�to�provide�“emergency”�housing�for�OFO�officers�assigned�to� 
the�Lukeville�POE.�However,�the�July�2009�request�from�the�Lukeville�Port� 
Director�did�not�specify�an�emergency.�The�request�cited�an�expected�increase�in� 
POE�staff,�which�occurred,�as�well�as�expanded�lanes,�and�more�hours�of� 
operation�at�the�POE.�Although�the�request�for�mobile�homes�originated�from� 
the�OFO�Port�Director,�it�is�not�clear�which�CBP�office�funded�the�purchase�and� 
lease.�� 
� 
CBP�did�not�follow�policies�and�procedures�and�lacked�controls�to�prevent� 
funding�two�separate�housing�projects�designed�to�meet�the�same�housing�need.� 
According�to�the�CBP�Housing�Management�Handbook,�mobile�homes�should�not� 
be�used�as�new�or�replacement�housing,�unless�there�is�no�reasonable�or� 
economical�alternative.�CBP�paid�approximately�$118,000�for�each�customͲmade� 
mobile�home.�CBP�could�not�provide�justification�for�nonessential�items�in�the� 
mobile�homes,�including�solarͲpowered�address�lights,�plantation�shutters,� 
stainless�steel�kitchen�appliances,�vaulted�ceilings,�and�carports.�Figures�7�and�8� 
show�the�exterior�and�interior�of�a�mobile�home.� 
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Figures�7�and�8:�Exterior�and�interior�of�a�mobile�home� 
Source:�DHS�OIG� � �  �  �  �  

� 
For�the�majority�of�the�time�the�mobile�homes�have�been�available�for� 
occupancy,�half�have�been�vacant.�Between�October�2013�and�March�2014,�18�of� 
20�mobile�homes�were�vacant.�CBP�attributed�the�vacancies�to�a�2010�Federal� 
housing�rate�adjustment.�The�rate�adjustment�increased�Federal�rental�rates,� 
which�are�based�on�local�market�rates,�from�$265�to�$765�a�month�in�Ajo.�Figure� 
9�shows�the�number�of�vacant�mobile�homes�between�June�2011�and�February� 
2014.� 

� 
Figure�9:�Number�of�Vacant�CBP�mobile�homes�in�Ajo,�June�2011–February� 
2014� 

� 
Source:�DHS�OIG�analysis�of�FM&E�Ajo�Federal�housing�vacancy�information

� 
� 
� 
� 
� 
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Project�Funding� 
� 

CBP�increased�the�Ajo�housing�project�funds�without�adequate�justification.�CBP� 
also�incurred�additional�costs�by�using�GSA�for�contracting�and�project� 
management�services,�and�it�did�not�adequately�justify�using�GSA’s�services.�� 
� 
In�2008,�CBP�entered�into�an�agreement�with�GSA�to�plan,�design,�and�construct� 
facilities�to�support�CBP’s�employee�housing�in�Ajo,�Arizona.�In�the�same�year,� 
CBP�transferred�$5.5�million�to�GSA�to�design�and�construct�12�housing�units�in� 
Ajo.�The�statement�of�work�included�a�cost�estimate�that,�according�to�FM&E,� 
was�“simply�a�guess”�of�how�much�the�project�would�cost.�At�the�time�of� 
transfer,�CBP�did�not�know�the�number�of�houses�needed.�� 

� � 
CBP�incrementally�added�funds�to�the�original�$5.5�million�for�the�Ajo�project�by� 
transferring�funds�to�GSA�seven�times,�for�a�total�project�cost�of�approximately� 
$20�million.2�CBP�did�not�identify�the�work�to�be�performed�in�Ajo�or�provide� 
cost�estimates�for�the�additional�funds.�CBP�increased�project�funds�with�vague� 
justifications�such�as�“supplemental�funding�for�the�housing�along�the�southwest� 
border.”�� 
� 
All�the�RWAs�that�FM&E�used�to�transfer�funds�to�GSA�violated�Federal�law.���� 
Agencies�requesting�another�agency�to�conduct�an�acquisition�on�its�behalf�must� 
make�a�determination,�including�an�analysis�of�procurement�approaches,�that� 
the�use�of�an�interagency�acquisition�with�that�agency�is�the�best�procurement� 
approach.3��Although�it�is�unclear�whether�the�interagency�acquisitions�that� 
FM&E�entered�into�should�have�been�supported�by�a�contracting�officerͲ 
approved�Determination�&�Finding,�DHS�policy�does�require�a�contracting�officer� 
to�sign�interagency�agreements�for�assisted�acquisitions.4��� 
� 
FM&E�did�not�create�a�determination�for�the�Ajo�housing�project.��It�also�did�not� 
have�contracting�officials�sign�the�interagency�agreements,�but�had�unauthorized� 
officials�sign�them.�Therefore,�FM&E�bypassed�proper�oversight�by�CBP’s�Office� 
of�Contracting�and�Procurement�contracting�officers�who�have�the�authority�to� 
obligate�and�transfer�funds.�Without�these�controls,�CBP�cannot�ensure�that� 
funds�were�spent�properly�or�in�the�best�interest�of�the�Government.�Appendix�D� 

������������������������������������������������������� 
2�Our�review�of�RWAs�showed�that�about�$17�million�has�been�spent�on�the�Ajo�housing�project�and�also� 
that�about�$3�million�has�been�transferred�to�GSA,�but�not�yet�spent.� 
3�Title�48�of�the�Code�of�Federal�Regulations�§�17.502Ͳ1(a).� 
4�See�DHS�Directive�Number:��125Ͳ02,�“Interagency�Agreements,”�Section�VI.�D�&�J�(August�15,�2008).� 

www.oig.dhs.gov� 11� OIGͲ14Ͳ131� 

�
 

www.oig.dhs.gov�


       
OFFICE OF INSPECTOR GENERAL 

Department of Homeland Security 

provides�details�on�the�RWAs,�including�two�RWAs�totaling�about�$3�million�that� 
CBP�has�transferred�to�GSA,�but�not�yet�spent.� 
� 
CBP�is�working�to�correct�the�improper�use�of�RWAs,�an�issue�that�we�identified� 
in�our�February�2014�report,�U.S.�Customs�and�Border�Protection's�Advanced� 
Training�Center�Acquisition�(OIGͲ14Ͳ47).� 
� 
CBP�did�not�adequately�justify�the�decision�to�use�GSA�contracting�and�project� 
management�services�and�incurred�additional�costs.�Rather�than�use�its�own� 
Contracting�and�Procurement�Office,�which�provides�the�same�contract� 
administration�and�oversight�services�as�GSA,�CBP�paid�GSA’s�fees�and�overhead� 
expenses.�According�to�the�Federal�Acquisition�Regulation,�agencies�must�ensure� 
using�an�interagency�acquisition�is�in�the�best�interest�of�the�Government�and� 
that�the�same�services�are�not�available�within�the�requesting�agency.�Although� 
CBP�documented�its�preference�to�use�GSA,�it�did�not�conduct�a�cost�comparison� 
or�provide�sufficient�justification�for�not�using�its�own�Contracting�and� 
Procurement�Office.�CBP�agreed�to�reimburse�GSA�a�maximum�of�about�$1.4� 
million�for�its�services.�Additionally,�CBP�relied�on�GSA�to�track�all�Ajo�housing� 
project�costs.�Neither�CBP�nor�GSA�could�provide�the�actual�cost�of�the�Ajo� 
feasibility�study�or�the�GSA�overhead�and�fees.� 
� 
Conclusion� 
� 
CBP�spent�about�$680,000�per�house�and�about�$118,000�per�mobile�home�for� 
employee�housing�in�Ajo.�In�total,�CBP�spent�about�$17�million�on�employee� 
housing�in�Ajo,�Arizona,�where�the�average�home�price�was�about�$86,500.�CBP� 
did�not�follow�good�business�practices�and�made�decisions�that�resulted�in� 
additional�costs�to�the�Government.�We�identified�about�$4.6�million�in�funds� 
that�could�have�been�put�to�better�use.�Table�1�shows�a�breakdown�of�these� 
funds.��� 
� 
Table�1:�Ajo�Housing�Project�Funds�that�Could�Have�Been�Put�to�Better�Use� 
Cost�Description� Amount� 
Use�of�GSA�Services� $1,366,069� 
Purchase�of�Land�� $���822,896� 
Mobile�Homes��� $2,369,097� 
Type�of�Housing�� Could�not�quantify*� 
Unnecessary�Items�and�Amenities� Could�not�quantify*� 
TOTAL� $4,558,062� 
Source:�OIG�analysis�� 
*CBP�could�not�provide�the�information�necessary�to�quantify�cost�savings.�� 
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CBP�did�not�satisfy�the�initial�housing�needs�in�Ajo�and�plans�to�build�dormitoryͲ� 
style�housing�in�Lukeville�once�more�funding�becomes�available.�Neither�the�21� 
familyͲstyle�houses�nor�the�20�mobile�homes�have�been�fully�occupied�since�the� 
project�was�completed.�CBP�has�an�undetermined�amount�of�unspent�project� 
funds�remaining�from�the�Ajo�project.�According�to�CBP,�the�money�has�been�set� 
aside�to�conduct�another�feasibility�study�for�dormitoryͲstyle�housing�in� 
Lukeville.�CBP�transferred�the�funding�in�2010�and�2011�and,�therefore,�has� 
already�bypassed�Office�of�Contracting�and�Procurement�internal�controls.�CBP� 
needs�to�improve�its�planning�and�management�of�housing�projects�before� 
conducting�any�future�work�in�this�area.� 
�
 
Recommendations��
 
� 
We�recommend�that�the�Assistant�Commissioner�of�U.S.�Customs�and�Border� 
Protection’s�Office�of�Administration:� 

� 
Recommendation�#1:��� 
� 
Establish�quality�control�procedures�for�approval�of�housing�projects�and�appoint� 
an�approving�official�reviewer�for�all�construction�projects�costing�$5�million�or� 
more.��� 
�
 
Recommendation�#2:��
 
�
 
Establish�procedures�to�determine�and�justify�the�necessity�of�all�housing� 
amenities�and�upgrades.� 
� 
Recommendation�#3:�� 

� 
Ensure�contracting�and�project�management�services�rely�on�the�Office�of� 
Contracting�and�Procurement�at�U.S.�Customs�and�Border�Protection�to�exercise� 
the�proper�oversight,�as�well�as�the�obligation�and�transfer�of�funds.�� 
� 
Recommendation�#4:�� 

� 
Identify�the�amount�of�unspent�funds�from�the�Ajo�and�Lukeville�housing� 
projects,�including�the�approximately�$3�million�transferred�to�the�General� 
Services�Administration,�and�require�the�return�of�funds�immediately.��� 
� 
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Recommendation�#5:��
 
�
 
Postpone�all�activities�for�current�and�future�housing�projects�until�implementing� 
the�recommendations�in�this�report�to�ensure�efficient�use�of�funds.� 

Management�Comments�and�OIG�Analysis�� 
� 

CBP�concurred�with�all�five�of�our�recommendations�and�provided� 
comments�to�the�draft�report.�A�summary�of�CBP’s�responses�and�our� 
analysis�follows.�We�have�included�a�copy�of�the�management�comments�in� 
their�entirety�in�appendix�B.�CBP�also�provided�technical�comments�to�our� 
report.�We�made�minor�changes�to�incorporate�these�comments,�as� 
appropriate.� 
� 
Response�to�Recommendation�#1:�FM&E�concurred�with�this�recommendation.� 
In�January�2013,�FM&E�implemented�a�new�process�for�reviewing�and�vetting�all� 
capital�facilities�projects�with�estimated�costs�of�$1�million�or�more.�This�review� 
process�requires�a�full�description�and�justification�for�each�proposed�project,� 
lifecycle�cost�estimates,�and�an�analysis�of�alternatives.�To�obtain�funding,�the� 
CBP�Commissioner,�Deputy�Commissioner,�and�Facilities�Management�Council� 
must�review�and�approve�all�projects.�Based�on�this�information,�CBP�requested� 
that�OIG�close�the�recommendation.� 

OIG�Analysis:�CBP’s�response�to�this�recommendation�addresses�the�intent�of� 
the�recommendation.�This�recommendation�is�resolved�and�closed.�CBP�has� 
provided�evidence�it�has�quality�control�procedures�for�review�boards�to� 
prioritize�and�formally�approve�and�invest�in�capital�facilities�projects.�These� 
review�boards�will�provide�additional�oversight�of�FM&E�projects�and�will�help� 
ensure�future�CBP�facilities�are�planned,�built,�and�managed�cost�effectively.�� 

Response�to�Recommendation�#2:�FM&E�concurred�with�this�recommendation.� 
CBP�states�it�has�developed�and�implemented�procedures�and�supporting� 
standards.�The�Ajo�housing�project�was�constructed�according�to�the�approved� 
CBP�Housing�Prototype�Design,�and�any�incorporated�amenities�and�upgrades� 
aligned�with�the�requirements�and�allowances�of�OMB’s�Circular�AͲ45,�Revised.� 
CBP�will�continue�to�review�and�refine�the�Housing�Prototype�Design�to�ensure� 
that�the�resulting�housing�projects�meet�the�needs�of�CBP's�tenants�and�that� 
the�housing�designs�represent�sound�investments�for�the�Government.�CBP� 
requested�that�OIG�close�this�recommendation.� 

OIG�Analysis:�FM&E’s�response�does�not�fully�meet�the�intent�of�this� 
recommendation.�The�recommendation�is�unresolved�and�open.�We�will� 
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consider�this�recommendation�resolved�when�FM&E�completes�a�review�of�the� 
CBP�Housing�Prototype�Design�to�ensure�procedures�are�in�place�to�determine� 
and�justify�the�necessity�of�all�housing�amenities�and�upgrades�to�meet�mission� 
needs.�Once�CBP�provides�evidence�that�it�changed�the�Housing�Prototype� 
Design,�as�necessary,�OIG�will�close�the�recommendation.� 
� 
Response�to�Recommendation�#3:�FM&E�and�the�CBP�Procurement� 
Directorate�concurred�with�this�recommendation.�CBP�indicated�that�it�has� 
implemented�the�recommended�action�and�associated�processes�and�internal� 
controls.�FM&E�and�the�Procurement�Directorate�have�developed�and� 
implemented�policy�and�processes�for�these�transactions�and�will�monitor� 
their�execution�to�ensure�compliance.�In�September�2013,�FM&E's�Executive� 
Director�issued�an�internal�policy�memorandum�detailing�the�requirements�for� 
interagency�acquisitions,�including�appropriate�documentation�and�approvals.� 
During�FY2013,�FM&E�also�worked�with�the�CBP�Procurement�and�Financial� 
Operations�Directorates�to�update�CBP�Directive�5320Ͳ028,�Commitment,� 
Obligation,�Expenditure,�and�Payment�Procedures�for�Goods�and�Services,�to� 
address�the�proper�use�of�RWAs�and�interagency�agreements.�This�CBP� 
Directive�was�approved�in�May�2014.�Finally,�in�December�2013,�the�largest� 
FM&E�Program�Management�Office�was�trained�on�the�appropriate�use�of� 
RWAs�and�interagency�agreements.�The�same�training�will�be�rolled�out�across� 
the�rest�of�FM&E�by�the�end�of�FY�2014.�Based�on�the�information�provided,� 
CBP�requested�that�OIG�close�the�recommendation.� 

OIG�Analysis:�CBP’s�response�to�this�recommendation�addresses�the�intent�of� 
the�recommendation.�This�recommendation�is�resolved�and�closed.�CBP� 
provided�a�copy�of�the�CBP�Directive�5320Ͳ028E,�issued�on�May�22,�2014.�This� 
directive�provides�the�framework�for�proper�oversight�of�the�obligation�and� 
transfer�of�funds�by�appropriate�CBP�offices,�consistent�with�our� 
recommendation.� 

� 
Response�to�Recommendation�#4:�FM&E�concurred�with�this�recommendation� 
and�agreed�to�retrieve�any�unused�project�funding�from�GSA�through�the� 
standard�project�closeout�process.�FM&E�will�use�the�recovered�funds�for�other� 
CBP�facility�projects,�in�accordance�with�FM&E's�prioritized�Spend�Plans.�When� 
planning�activities�are�completed,�CBP�will�be�properly�positioned�to�determine� 
whether�to�withdraw�any�remaining�funds�for�Lukeville�housing�or�go�forward� 
with�an�approved�housing�solution�at�Lukeville.�� 

� 
OIG�Analysis:�CBP’s�response�does�not�fully�meet�the�intent�of�this� 
recommendation.�The�recommendation�is�unresolved�and�open.�We�will� 
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consider�this�recommendation�to�be�resolved�when�CBP�provides�the�action� 
plan�for�identifying�the�funds�with�the�expected�date�for�completion.�We�will� 
close�the�recommendation�when�FM&E�and�GSA�perform�the�necessary� 
accounting�procedures�to�identify�and�return�unspent�funds�from�the�Ajo�and� 
Lukeville�housing�projects�previously�transferred�to�GSA.�� 

Response�to�Recommendation�#5:�FM&E�concurred�with�the�recommendation� 
and�has�implemented�the�governance�mechanisms�and�processes,�as�described� 
in�recommendation�#1.�Future�housing�construction�projects�will�be�subject�to� 
the�review�process�outlined�as�part�of�the�Capital�Facilities�Investment�Plan�and� 
will�fully�comply�with�the�recommendations�in�this�report.��� 
� 
OIG�Analysis:�CBP’s�response�meets�the�intent�of�this�recommendation.�The� 
recommendation�is�resolved�and�open.�We�will�close�this�recommendation� 
when�CBP�provides�evidence�that�all�activities�for�current�and�future�housing� 
will�be�postponed�until�CBP�has�implemented�recommendations�#1�through� 
#4.�� 

� 
� 
� � 
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Appendix�A� 
Objectives,�Scope,�and�Methodology� 
� 
DHS�OIG�was�established�by�the�Homeland�Security�Act�of�2002�(Public�Law�107о296)�by� 
amendment�to�the�Inspector�General�Act�of�1978.�This�is�one�of�a�series�of�audit,� 
inspection,�and�special�reports�prepared�as�part�of�our�oversight�responsibilities�to� 
promote�economy,�efficiency,�and�effectiveness�within�the�Department.� 
� 
This�report�provides�the�results�of�our�work�to�determine�whether�CBP�followed�good� 
business�practices�when�planning�and�managing�the�employee�housing�project�in�Ajo,� 
Arizona.�To�achieve�our�objective,�we�interviewed�CBP�officials�from�FM&E’s�Contracting� 
and�Procurement�Division,�CBP�legal�counsel,�and�GSA.�We�also�consulted�with�our� 
Office�of�Counsel�for�a�legal�opinion�on�interpreting�Federal,�statutory,�and�regulatory� 
guidance�related�to�funding�and�constructing�employee�housing.� 
� 
We�reviewed�policies�and�procedures�on�CBP’s�remote�housing�for�employees�including� 
OMB’s�Circular�AͲ45�Revised,�which�sets�forth�policies�and�administrative�guidance�for� 
executive�agencies�on�establishing�and�administering�rental�rates�and�other�charges�for� 
Government�rental�quarters�and�related�facilities;�the�CBP�Housing�Management� 
Handbook;�CBP’s�directive�on�commitment,�expenditures,�and�obligations;�and�RWA� 
guidance.�We�also�reviewed�project�invoices�for�planning�and�constructing�the�housing� 
in�Ajo�and�verified�payment�of�these�invoices.�� 
� 
We�reviewed�more�than�2,500�documents�provided�by�FM&E�and�GSA,�including:� 
� 
x Feasibility�studies� 
x Environmental�assessments� 
x Housing�prototype�designs� 
x Regional�surveys�� 
x Business�models� 
x RWAs� 
x Statements�of�work�� 
x Memorandums�of�understanding�and�memorandums�of�agreement�� 
x Housing�expenditures� 

� 
We�conducted�fieldwork�at�five�locations:�Washington,�DC;�and�Ajo,�Lukeville,�Why,�and� 
Tucson,�Arizona.�During�site�visits,�we�walked�through�the�employee�houses�and�mobile� 
homes�to�verify�whether�they�had�the�items�described�in�the�documentation�we� 
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reviewed.�We�interviewed�CBP�officials�to�discuss�the�construction�of�employee�housing� 
in�remote�areas�and�determine�their�involvement�in�planning�the�Ajo�housing.�� 
We�performed�data�reliability�tests�on�the�data�we�received�for�expense�reporting�by� 
reviewing�the�awards,�invoices,�and�electronic�payments�to�determine�an�overall�cost� 
for�the�employee�housing�in�Ajo,�Arizona.�We�noted�in�the�body�of�our�report�when�we� 
were�not�able�to�verify�costs�because�CBP�was�not�able�to�provide�the�cost� 
documentation.�Because�of�limited�audit�resources,�we�relied�on�CBP�and�GSA�and�did� 
not�perform�data�reliability�tests�on�the�data�we�received�for�housing�funding�and� 
housing�vacancies.� 
� 
We�conducted�this�performance�audit�between�September�2013�and�March�2014� 
pursuant�to�the�Inspector�General�Act�of�1978,�as�amended,�and�according�to�generally� 
accepted�government�auditing�standards.�Those�standards�require�that�we�plan�and� 
perform�the�audit�to�obtain�sufficient,�appropriate�evidence�to�provide�a�reasonable� 
basis�for�our�findings�and�conclusions�based�upon�our�audit�objectives.�We�believe�that� 
the�evidence�obtained�provides�a�reasonable�basis�for�our�findings�and�conclusions� 
based�upon�our�audit�objectives.�� 
� � 
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Appendix�B� 
Management�Comments�to�the�Draft�Report� 

� 
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Appendix�C� 
Ajo�Housing�Project�Costs� 

�� 
Ajo�Housing�Project�Costs� Total� 
Feasibility�Study� $123,175 
Environmental�Assessment�� $92,628 
Appraisal�Services�� $26,200 
Land�� $400,000 
Land�Lease�Buyouts�and�Relocation�Expenses� $575,088 
Design�&�Bridging�Contract� $683,068 
Design�&�Build�21�Houses� $10,787,305 
Fencing�Contract� $249,403 
Mobile�Homes�� $2,369,097 
GSA�Overhead�and�Fees� $1,366,070 

Total� $16,672,034 
Source:�OIG�analysis�of�GSA�invoices� 
� 
The�table�shows�the�results�of�our�analysis�of�GSAͲprovided�invoices�for�Ajo�housing� 
project�costs.�CBP�relied�on�GSA�to�track�all�Ajo�housing�project�costs.�Neither�CBP�nor� 
GSA�could�provide�the�actual�cost�of�the�Ajo�feasibility�study�and�GSA�overhead�and� 
fees.�To�calculate�those�costs,�we�performed�the�following�additional�work.� 
� 
Feasibility�Study�� 
� 
In�2009,�CBP�completed�a�CBP�Housing�Program�Feasibility�Study�with�a�master�plan�to� 
develop�employee�housing�in�six�locations:�Ajo,�Arizona;�Piegan,�Montana;�Presidio,� 
Texas;�Sierra�Blanca,�Texas;�Sanderson,�Texas;�and�Van�Horn,�Texas.�GSA�could�only� 
provide�an�overall�cost�for�the�feasibility�study.�To�determine�a�cost�for�the�Ajo�portion� 
of�the�study,�we�divided�the�total�cost�of�the�final�invoice,�$739,047,�by�six�because� 
there�were�six�locations.� 
� 
GSA�Overhead�and�Fees�� 
� 
Because�GSA�could�not�provide�payment�information�for�its�overhead�and�fees,�we�used� 
its�internal�tracking�spreadsheet�to�determine�the�cost�of�overhead�and�fees.�The� 
spreadsheet�showed�that�CBP�agreed�to�reimburse�GSA�a�maximum�amount�of�up�to� 
$1.4�million;�however,�we�could�not�determine�the�actual�cost�of�GSA�services.�� 
� 
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Appendix�D� 
Reimbursable�Work�Authorization�Dates�and�Amounts� 
� 

 � RWA�Preparation�Dates�and�Amounts�
RWA�� Date�Prepared� Amount� 
Feasibility�Study�RWA�(N0538187)� 9/8/2008� $2,000,000 
Housing�Construction�RWA�(N0548902) 9/10/2008� $5,500,000 

N0548902�(Amendment�#1)� 9/4/2009� $1,000,000 
N0548902�(Amendment�#2)� 9/17/2009� $4,000,000 
N0548902�(Amendment�#3)� 9/17/2009� $2,297,684 
N0548902�(Amendment�#4)*� 9/3/2010� $2,700,000 
N0548902�(Amendment�#5)� 8/13/2010� $2,137,303 
N0548902�(Amendment�#6)*� 9/16/2011� $���431,956 
TOTAL� $20,066,943 
�Source:�OIG�analysis�� 
*According�to�our�review�of�RWAs,�as�of�March�2014,�the�funds�transferred�through�these�RWAs�have� 
been�obligated,�but�not�yet�spent.� 
� 
� � 
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Appendix�E� 
Major�Contributors�to�This�Report�� 
� 
Patrick�O’Malley,�Director�� 
Shelley�Howes,�Audit�Manager�� 
Virginia�Feliciano,�Auditor�� 
Thomas�Hamlin,�Program�Analyst� 
Lindsey�Koch,�Auditor�� 
Frank�Lucas,�Auditor�� 
Sandra�WardͲGreer,�Auditor�� 
Kelly�Herberger,�Communications�Analyst� 
Andrew�Herman,�Independent�Referencer� 
Bradley�Mosher,�Independent�Referencer� 
� � 

www.oig.dhs.gov� 25� OIGͲ14Ͳ131� 

�
 

www.oig.dhs.gov�


       
OFFICE OF INSPECTOR GENERAL 

Department of Homeland Security 

Appendix�F� 
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� 
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� 
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Deputy�Secretary� 
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ADDITIONAL INFORMATION 
 
To view this and any of our other reports, please visit our website at: www.oig.dhs.gov. 
  
For further information or questions, please contact Office of Inspector General (OIG) 
Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov, or follow us on 
Twitter at: @dhsoig. 
 
OIG HOTLINE 
 
To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 
 
Should you be unable to access our website, you may submit your complaint in writing 
to: 
 

Department of Homeland Security 

Office of Inspector General, Mail Stop 0305 

Attention: Office of Investigations Hotline 

245 Murray Drive, SW 

Washington, DC 20528-0305 


 
You may also call 1(800) 323-8603 or fax the complaint directly to us at 
(202) 254-4297. 
 
The OIG seeks to protect the identity of each writer and caller. 
            

http:www.oig.dhs.gov
mailto:DHS-OIG.OfficePublicAffairs@oig.dhs.gov
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	Figures.4.and.5:.Community.area.adjacent.to.CBPͲbuilt.houses.in.Ajo,.Arizona. Source:.DHS.OIG. . In.including.these.items.and.amenities.in.the.housing.project,.CBP.disregarded. its.study.recommendations.and.spent.funds.unnecessarily..CBP.did.not.have. procedures.to.prevent.purchasing.these.upgraded.items.for.the.houses.and. adding.amenities,.such.as.the.oversized.garages.and.the.outdoor.community. area..For.example,.CBP’s.policies.do.not.require.cost.comparison.or.additional. levels.of.approval.for.these.ty
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	Figure.6:.Number.of.Vacant.CBPͲbuilt.Houses.in.Ajo,.Arizona,.. 
	January.2013оMarch.2014. . . Source:.DHS.OIG.analysis.of.FM&E.Ajo.CBPͲbuilt.housing.vacancy.information. 

	. Mobile.Homes. . At.the.same.time.it.was.developing.the.twoͲ.and.threeͲbedroom.employee. houses,.CBP.approved.a.second.housing.project.of.20.mobile.homes.costing.$2.4. million..In.2010,.CBP.purchased.20.doubleͲwide.mobile.homes.and.entered.into. a.5Ͳyear.lease.at.a.mobile.home.park..To.fund.the.purchase.and.lease,.CBP. modified.a.reimbursable.work.authorization.(RWA).it.was.using.to.transfer.funds. to.GSA.for.the.familyͲstyle.houses..According.to.the.justification,.CBP.purchased. the.mobile.homes.to.provid
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	Figures.7.and.8:.Exterior.and.interior.of.a.mobile.home. Source:.DHS.OIG...  . . . . For.the.majority.of.the.time.the.mobile.homes.have.been.available.for. occupancy,.half.have.been.vacant..Between.October.2013.and.March.2014,.18.of. 20.mobile.homes.were.vacant..CBP.attributed.the.vacancies.to.a.2010.Federal. housing.rate.adjustment..The.rate.adjustment.increased.Federal.rental.rates,. which.are.based.on.local.market.rates,.from.$265.to.$765.a.month.in.Ajo..Figure. 9.shows.the.number.of.vacant.mobile.homes.
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	Project.Funding. . CBP.increased.the.Ajo.housing.project.funds.without.adequate.justification..CBP. also.incurred.additional.costs.by.using.GSA.for.contracting.and.project. management.services,.and.it.did.not.adequately.justify.using.GSA’s.services... . In.2008,.CBP.entered.into.an.agreement.with.GSA.to.plan,.design,.and.construct. facilities.to.support.CBP’s.employee.housing.in.Ajo,.Arizona..In.the.same.year,. CBP.transferred.$5.5.million.to.GSA.to.design.and.construct.12.housing.units.in. Ajo..The.stateme
	Project.Funding. . CBP.increased.the.Ajo.housing.project.funds.without.adequate.justification..CBP. also.incurred.additional.costs.by.using.GSA.for.contracting.and.project. management.services,.and.it.did.not.adequately.justify.using.GSA’s.services... . In.2008,.CBP.entered.into.an.agreement.with.GSA.to.plan,.design,.and.construct. facilities.to.support.CBP’s.employee.housing.in.Ajo,.Arizona..In.the.same.year,. CBP.transferred.$5.5.million.to.GSA.to.design.and.construct.12.housing.units.in. Ajo..The.stateme
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	provides.details.on.the.RWAs,.including.two.RWAs.totaling.about.$3.million.that. CBP.has.transferred.to.GSA,.but.not.yet.spent.. . CBP.is.working.to.correct.the.improper.use.of.RWAs,.an.issue.that.we.identified. in.our.February.2014.report,.U.S..Customs.and.Border.Protection's.Advanced. Training.Center.Acquisition.(OIGͲ14Ͳ47).. . CBP.did.not.adequately.justify.the.decision.to.use.GSA.contracting.and.project. management.services.and.incurred.additional.costs..Rather.than.use.its.own. Contracting.and.Procurem

	Cost.Description. 
	Cost.Description. 
	Cost.Description. 
	Cost.Description. 
	Amount. 

	Use.of.GSA.Services. 
	Use.of.GSA.Services. 
	$1,366,069. 

	Purchase.of.Land.. 
	Purchase.of.Land.. 
	$...822,896. 

	Mobile.Homes... 
	Mobile.Homes... 
	$2,369,097. 

	Type.of.Housing.. 
	Type.of.Housing.. 
	Could.not.quantify*. 

	Unnecessary.Items.and.Amenities. 
	Unnecessary.Items.and.Amenities. 
	Could.not.quantify*. 

	TOTAL. 
	TOTAL. 
	$4,558,062. 


	Source:.OIG.analysis.. 
	*CBP.could.not.provide.the.information.necessary.to.quantify.cost.savings... www.oig.dhs.gov. 12. OIGͲ14Ͳ131. . 
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	CBP.did.not.satisfy.the.initial.housing.needs.in.Ajo.and.plans.to.build.dormitoryͲ. style.housing.in.Lukeville.once.more.funding.becomes.available..Neither.the.21. familyͲstyle.houses.nor.the.20.mobile.homes.have.been.fully.occupied.since.the. project.was.completed..CBP.has.an.undetermined.amount.of.unspent.project. funds.remaining.from.the.Ajo.project..According.to.CBP,.the.money.has.been.set. aside.to.conduct.another.feasibility.study.for.dormitoryͲstyle.housing.in. Lukeville..CBP.transferred.the.funding.
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	Recommendation.#5:... .. Postpone.all.activities.for.current.and.future.housing.projects.until.implementing. the.recommendations.in.this.report.to.ensure.efficient.use.of.funds.. Management.Comments.and.OIG.Analysis.. . CBP.concurred.with.all.five.of.our.recommendations.and.provided. comments.to.the.draft.report..A.summary.of.CBP’s.responses.and.our. analysis.follows..We.have.included.a.copy.of.the.management.comments.in. their.entirety.in.appendix.B..CBP.also.provided.technical.comments.to.our. report..We.
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	consider.this.recommendation.resolved.when.FM&E.completes.a.review.of.the. CBP.Housing.Prototype.Design.to.ensure.procedures.are.in.place.to.determine. and.justify.the.necessity.of.all.housing.amenities.and.upgrades.to.meet.mission. needs..Once.CBP.provides.evidence.that.it.changed.the.Housing.Prototype. Design,.as.necessary,.OIG.will.close.the.recommendation.. . Response.to.Recommendation.#3:.FM&E.and.the.CBP.Procurement. Directorate.concurred.with.this.recommendation..CBP.indicated.that.it.has. implemente
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	consider.this.recommendation.to.be.resolved.when.CBP.provides.the.action. 
	consider.this.recommendation.to.be.resolved.when.CBP.provides.the.action. 
	consider.this.recommendation.to.be.resolved.when.CBP.provides.the.action. 

	plan.for.identifying.the.funds.with.the.expected.date.for.completion..We.will. 
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	close.the.recommendation.when.FM&E.and.GSA.perform.the.necessary. 
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	Lukeville.housing.projects.previously.transferred.to.GSA... 
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	Response.to.Recommendation.#5:.FM&E.concurred.with.the.recommendation. 
	Response.to.Recommendation.#5:.FM&E.concurred.with.the.recommendation. 

	and.has.implemented.the.governance.mechanisms.and.processes,.as.described. 
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	OIG.Analysis:.CBP’s.response.meets.the.intent.of.this.recommendation..The. 
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	recommendation.is.resolved.and.open..We.will.close.this.recommendation. 

	when.CBP.provides.evidence.that.all.activities.for.current.and.future.housing. 
	when.CBP.provides.evidence.that.all.activities.for.current.and.future.housing. 

	will.be.postponed.until.CBP.has.implemented.recommendations.#1.through. 
	will.be.postponed.until.CBP.has.implemented.recommendations.#1.through. 

	#4... 
	#4... 

	. 
	. 

	. 
	. 

	. 
	. 
	. 


	Figure


	Appendix.A. Objectives,.Scope,.and.Methodology. . DHS.OIG.was.established.by.the.Homeland.Security.Act.of.2002.(Public.Law.107о296).by. amendment.to.the.Inspector.General.Act.of.1978..This.is.one.of.a.series.of.audit,. inspection,.and.special.reports.prepared.as.part.of.our.oversight.responsibilities.to. promote.economy,.efficiency,.and.effectiveness.within.the.Department.. . This.report.provides.the.results.of.our.work.to.determine.whether.CBP.followed.good. business.practices.when.planning.and.managing.th
	Appendix.A. Objectives,.Scope,.and.Methodology. . DHS.OIG.was.established.by.the.Homeland.Security.Act.of.2002.(Public.Law.107о296).by. amendment.to.the.Inspector.General.Act.of.1978..This.is.one.of.a.series.of.audit,. inspection,.and.special.reports.prepared.as.part.of.our.oversight.responsibilities.to. promote.economy,.efficiency,.and.effectiveness.within.the.Department.. . This.report.provides.the.results.of.our.work.to.determine.whether.CBP.followed.good. business.practices.when.planning.and.managing.th
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	We.conducted.fieldwork.at.five.locations:.Washington,.DC;.and.Ajo,.Lukeville,.Why,.and. Tucson,.Arizona..During.site.visits,.we.walked.through.the.employee.houses.and.mobile. homes.to.verify.whether.they.had.the.items.described.in.the.documentation.we. www.oig.dhs.gov. 17. OIGͲ14Ͳ131. . 
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	reviewed..We.interviewed.CBP.officials.to.discuss.the.construction.of.employee.housing. in.remote.areas.and.determine.their.involvement.in.planning.the.Ajo.housing... We.performed.data.reliability.tests.on.the.data.we.received.for.expense.reporting.by. reviewing.the.awards,.invoices,.and.electronic.payments.to.determine.an.overall.cost. for.the.employee.housing.in.Ajo,.Arizona..We.noted.in.the.body.of.our.report.when.we. were.not.able.to.verify.costs.because.CBP.was.not.able.to.provide.the.cost. documentati
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	Appendix.B. Management.Comments.to.the.Draft.Report. 
	Appendix.B. Management.Comments.to.the.Draft.Report. 
	. 
	Figure

	19. OIGͲ14Ͳ131. 
	www.oig.dhs.gov. 

	Figure
	Figure
	. 
	20. OIGͲ14Ͳ131. 
	www.oig.dhs.gov. 

	Figure
	Figure
	. 
	21. OIGͲ14Ͳ131. 
	www.oig.dhs.gov. 

	Figure
	Figure
	22. OIGͲ14Ͳ131. 
	www.oig.dhs.gov. 

	Figure

	Appendix.C. Ajo.Housing.Project.Costs. 
	Appendix.C. Ajo.Housing.Project.Costs. 
	.
	. 
	Ajo.Housing.Project.Costs. 
	Ajo.Housing.Project.Costs. 
	Ajo.Housing.Project.Costs. 
	Total. 

	Feasibility.Study. 
	Feasibility.Study. 
	$123,175 

	Environmental.Assessment.. 
	Environmental.Assessment.. 
	$92,628 

	Appraisal.Services.. 
	Appraisal.Services.. 
	$26,200 

	Land.. 
	Land.. 
	$400,000 

	Land.Lease.Buyouts.and.Relocation.Expenses. 
	Land.Lease.Buyouts.and.Relocation.Expenses. 
	$575,088 

	Design.&.Bridging.Contract. 
	Design.&.Bridging.Contract. 
	$683,068 

	Design.&.Build.21.Houses. 
	Design.&.Build.21.Houses. 
	$10,787,305 

	Fencing.Contract. 
	Fencing.Contract. 
	$249,403 

	Mobile.Homes.. 
	Mobile.Homes.. 
	$2,369,097 

	GSA.Overhead.and.Fees. 
	GSA.Overhead.and.Fees. 
	$1,366,070 

	Total. 
	Total. 
	$16,672,034 


	Source:.OIG.analysis.of.GSA.invoices. . The.table.shows.the.results.of.our.analysis.of.GSAͲprovided.invoices.for.Ajo.housing. project.costs..CBP.relied.on.GSA.to.track.all.Ajo.housing.project.costs..Neither.CBP.nor. GSA.could.provide.the.actual.cost.of.the.Ajo.feasibility.study.and.GSA.overhead.and. fees..To.calculate.those.costs,.we.performed.the.following.additional.work.. . Feasibility.Study.. . In.2009,.CBP.completed.a.CBP.Housing.Program.Feasibility.Study.with.a.master.plan.to. develop.employee.housing
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	Appendix.D. Reimbursable.Work.Authorization.Dates.and.Amounts. .  . 
	Appendix.D. Reimbursable.Work.Authorization.Dates.and.Amounts. .  . 
	RWA.Preparation.Dates.and.Amounts.
	RWA.. 
	RWA.. 
	RWA.. 
	Date.Prepared. 
	Amount. 

	Feasibility.Study.RWA.(N0538187). 
	Feasibility.Study.RWA.(N0538187). 
	9/8/2008. 
	$2,000,000 

	Housing.Construction.RWA.(N0548902) 
	Housing.Construction.RWA.(N0548902) 
	9/10/2008. 
	$5,500,000 

	N0548902.(Amendment.#1). 
	N0548902.(Amendment.#1). 
	9/4/2009. 
	$1,000,000 

	N0548902.(Amendment.#2). 
	N0548902.(Amendment.#2). 
	9/17/2009. 
	$4,000,000 

	N0548902.(Amendment.#3). 
	N0548902.(Amendment.#3). 
	9/17/2009. 
	$2,297,684 

	N0548902.(Amendment.#4)*. 
	N0548902.(Amendment.#4)*. 
	9/3/2010. 
	$2,700,000 

	N0548902.(Amendment.#5). 
	N0548902.(Amendment.#5). 
	8/13/2010. 
	$2,137,303 

	N0548902.(Amendment.#6)*. 
	N0548902.(Amendment.#6)*. 
	9/16/2011. 
	$...431,956 

	TOTAL. 
	TOTAL. 
	$20,066,943 


	.Source:.OIG.analysis.. *According.to.our.review.of.RWAs,.as.of.March.2014,.the.funds.transferred.through.these.RWAs.have. been.obligated,.but.not.yet.spent.. . .. www.oig.dhs.gov. 24. OIGͲ14Ͳ131. 
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	ADDITIONAL INFORMATION  To view this and any of our other reports, please visit our website at: www.oig.dhs.gov.   For further information or questions, please contact Office of Inspector General (OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov, or follow us on Twitter at: @dhsoig.  OIG HOTLINE  To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any other kinds of criminal or noncriminal misconduct relative to Department of Homeland Security (DHS) program
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